




BRAINERD ROTARY CLUB

Rotary Riverside Park Update

DATE: September 17, 2019

Rotary Park Entrance Project Update:

September 10 was the last pour for the cores which solidified the position of the piers and the anchor positions for the supporting posts.



Notice the plywood temporary plate to assure final positions are correct for the anchor bolts. 28 – 5/8” anchor bolts are embedded 12 inches into concrete.

Happy crew of Steve Sherner, Peter Nelson, and two assistants from Teen Challenge. Morgan from Teen Challenge is a former masonry contractor and has been an incredible asset to this stage of the project. He was present at each core pour.





September 16 was paint day.

President Bill Potvin and Heather Kelm tackle the posts. Two sides are completed on each post. This leaves two more sides to paint when the first two sides are dry.

Heather Kelm and Bonnie Nelson take on the connecting members of the timber trusses.



Future work, help needed:

- Complete staining of posts and timbers, currently scheduled for Wednesday September 18 from 3-6. Two volunteers needed.
- Friday September 20 begin cutting and fitting timber trusses. This is hard work requiring plenty of heavy lifting. Two or three people needed for this.
- Assembly of concrete forms for the pier cap is on the horizon.
- Staining of the roof boards is on the near horizon.
- Put up stone veneer, 5-6 people. Any masonry experience is helpful. If not experienced, you can be trained.
- Contact: pnelson.consultant@gmail.com or 218-851-4455