



BRAINERD ROTARY CLUB

Rotary Riverside Park Update

DATE: September 10, 2019

Rotary Park Entrance Project Update:

September 3 Paul Allegra and Paul Cibuzar completed the back filling of the site. This was necessary in order to easily reach courses 9-12 of the block foundation.

- September 3 Peter Nelson picked up 1,700+ board feet of posts and timbers in northern Minnesota






The pallets of block are empty.

534 blocks are where they belong.

The September 6 block completion crew included Steve Sherner, Donn Peterson, Paul Allegra and Pete Nelson.

Note the level ground thanks to the great backfilling job.



Future work, help needed:

- September 10 - Pouring the last course of block after the rotary meeting.
- Staining of posts and timbers, lots of people with brushes.
- Build timber truss rafters in the flat prior to transport to job site. 2-4 people.
- Staining second coat of posts and trusses after assembly and prior to erection. 2-4 people.
- Put up stone veneer, 5-6 people. Any masonry experience is helpful. If not experienced, you can be trained.
- Contact: pnelson.consultant@gmail.com or 218-851-4455